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ESTIMATE RUN 12/11/2015

ESTIMATE SUMMARY 14:26:42

CONTID: C20242         ESTIMATE NO: 0003 PROG 2005

PCN: 20242-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

PR SCOUR BRIDGE REPAIRS #5 - US34, US287, SH257, AND I25 PERCENT TIME:

PROJECT NO: ER R400-325                   

PR SCOUR BRIDGE REPAIRS #5

NAME OF ROAD:  

PROJECT COUNTIES: LARIMER

CONTRACTOR:

L & M ENTERPRISES INCORPORATED PAY PERIOD ENDING 11/28/2015 DATE TIME STARTED 07/08/2015

P.0. BOX W DATE LET 05/28/2015 DATE WORK BEGAN

735 E. COLO. HWY. 56 DATE AWARDED 06/05/2015 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 06/23/2015 DATE ACCEPTED

BERTHOUD CO 80513     (970)532-3706 DATE NOTICE TO PROCEED 07/08/2015

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,197,501.61 PARTICIPATING $ $ 344,811.39

AWARD PROJECT AMT: 1,120,745.62 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -9,726.49

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

52.31

WORK DAYS

WORK DAYS

49.41%

605,845.90

344,811.39

344,811.39

335,084.90

$

$

$

$

591,655.71

0.00

591,655.71

0.00

591,655.71

-16,513.97

0.00

575,141.74

0.00

AMOUNT DUE 575,141.74 335,084.90

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 335,084.90

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

WELD, REGION 4

  

34.0 TIME ALLOW: 65

ORIG TIME ALLOW: 65
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PCN: 20242-BID    ESTIMATE RUN 12/11/2015

PROJECT: ER R400-325                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

30.000

HOUR

85.43000

0010 *Potholing 20.000

0.000

203-01597  
 

5,357.0020.000

0.00

40.000

HOUR

267.85000

0015 Erosion Log (12 Inch) 1,229.000

154.000

208-00002  
 

3,775.591,383.000

420.42

1,500.000

LF  

2.73000

0020 Concrete Washout Structure 0.000

1.000

208-00045  
 

1,156.631.000

1,156.63

1.000

EACH

1,156.63000

0025 Vehicle Tracking Pad 3.000

1.000

208-00070  
 

9,288.844.000

2,322.21

9.000

EACH

2,322.21000

0030 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

33.42000

0035 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

10.000

HOUR

119.05000

0040 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

65.000

HOUR

52.02000

0045 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

10.000

HOUR

31.79000

0050 Erosion Control Supervisor 0.000

0.000

208-00206  
 

0.000.000

0.00

65.000

DAY 

513.90000

0055 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

5.000

ACRE

952.37000
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PCN: 20242-BID    ESTIMATE RUN 12/11/2015

PROJECT: ER R400-325                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

5.000

ACRE

1,428.56000

0065 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

5.000

ACRE

3,809.48000

0070 *Landscape Maintenance (24 Month) 0.000

0.000

214-00005  
 

0.000.000

0.00

1.000

L S 

23,809.26000

0075 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

0.000.000

0.00

88.000

EACH

53.57000

0080 *Willow Cuttings 0.000

0.000

214-01015  
 

0.000.000

0.00

1,300.000

EACH

4.35000

0085 Fence (Plastic) 497.000

84.000

607-11525  
 

976.08581.000

141.12

1,000.000

LF  

1.68000

0090 *Construction Surveying 0.500

0.000

625-00000  
 

21,145.610.500

0.00

1.000

L S 

42,291.21000

0095 *Mobilization 0.500

0.500

626-00000  
 

41,190.031.000

20,595.02

1.000

L S 

41,190.03000

0100 *Public Information Services 0.250

0.250

626-01000  
 

9,523.710.500

4,761.85

1.000

L S 

19,047.41000

0105 *Flagging 93.500

20.500

630-00000  
 

3,121.32114.000

561.29

500.000

HOUR

27.38000

0110 *Traffic Control Inspection 6.000

12.000

630-00007  
 

3,214.2618.000

2,142.84

26.000

DAY 

178.57000
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PCN: 20242-BID    ESTIMATE RUN 12/11/2015

PROJECT: ER R400-325                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Traffic Control Management 20.000

6.000

630-00012  
 

27,860.8226.000

6,429.42

65.000

DAY 

1,071.57000

0120 *Flashing Beacon (Solar) 0.000

0.000

630-80002  
 

0.000.000

0.00

12.000

EACH

535.71000

0125 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

3.000

EACH

107.14000

0130 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

14.000

EACH

53.57000

0135 *Construction Traffic Sign (Panel Size B) 13.000

0.000

630-80342  
 

1,315.4713.000

0.00

63.000

EACH

101.19000

0140 *Construction Traffic Sign (Panel Size C) 2.000

0.000

630-80343  
 

202.382.000

0.00

8.000

EACH

101.19000

0145 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

9,523.702.000

0.00

4.000

EACH

4,761.85000

0150 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

2.000

EACH

1,428.56000

0155 *Drum Channelizing Device 14.000

0.000

630-80360  
 

366.6614.000

0.00

30.000

EACH

26.19000

0160 *Traffic Cone 27.500

0.000

630-80380  
 

196.3527.500

0.00

55.000

EACH

7.14000

0165 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

40.000

DAY 

595.23000
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PCN: 20242-BID    ESTIMATE RUN 12/11/2015

PROJECT: ER R400-325                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:42

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0175 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0180 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0185 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

1,000.000

F A 

1.00000

CAT 138,214.4538,530.80450,290.54CURRENT AMT0200 $ $ $

CAT NO0300 C-16-AF 

0190 Geotextile (Erosion Control) (Class 1) 0.000

168.000

420-00102  
 

618.24168.000

618.24

168.000

SY  

3.68000

0195 Riprap (18 Inch) 0.000

122.000

506-00218  
 

15,719.70122.000

15,719.70

144.000

CY  

128.85000

0200 Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

0.000.000

0.00

2.000

TON 

1,014.51000

0205 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

102.000

LF  

23.70000

0210 Embankment Protector Type 5 0.000

0.000

615-00050  
 

0.000.000

0.00

1.000

EACH

1,262.34000

CAT 16,337.9416,337.9424,881.40CURRENT AMT0300 $ $ $

CAT NO0301 C-16-DA 

0215 Removal of Riprap 0.000

34.000

202-00027  
 

1,120.6434.000

1,120.64

34.000

SY  

32.96000
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PCN: 20242-BID    ESTIMATE RUN 12/11/2015

PROJECT: ER R400-325                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:42

CUMULATIVE
AMOUNT

CAT NO0301 C-16-DA 

0220 Geotextile (Erosion Control) (Class 1) 0.000

308.000

420-00102  
 

1,133.44308.000

1,133.44

308.000

SY  

3.68000

0225 Riprap (24 Inch) 0.000

400.000

506-00224  
 

69,652.00400.000

69,652.00

400.000

CY  

174.13000

0230 *Shotcrete (Class A) 0.000

18.000

641-11000  
 

22,242.6018.000

22,242.60

18.000

CY  

1,235.70000

CAT 94,148.6894,148.6894,148.68CURRENT AMT0301 $ $ $

CAT NO0302 C-16-DK 

0235 Removal of Riprap 287.000

0.000

202-00027  
 

9,459.52287.000

0.00

287.000

SY  

32.96000

0240 Removal of Pipe 138.000

0.000

202-00035  
 

848.70138.000

0.00

138.000

LF  

6.15000

0245 Shoring 0.000

0.000

206-01750  
 

0.000.000

0.00

1.000

L S 

11,026.67000

0250 Geotextile (Erosion Control) (Class 1) 863.000

800.000

420-00102  
 

6,119.841,663.000

2,944.00

2,214.000

SY  

3.68000

0255 Riprap (24 Inch) 271.000

255.000

506-00224  
 

91,592.38526.000

44,403.15

1,150.000

CY  

174.13000

0260 Soil Riprap (24 Inch) 273.000

705.000

506-00424  
 

108,342.84978.000

78,099.90

1,254.000

CY  

110.78000

0265 12 Inch Plastic Pipe 0.000

160.000

603-50012  
 

7,536.00160.000

7,536.00

160.000

LF  

47.10000

CAT 223,899.28132,983.05376,186.03CURRENT AMT0302 $ $ $
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PCN: 20242-BID    ESTIMATE RUN 12/11/2015

PROJECT: ER R400-325                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:42

CUMULATIVE
AMOUNT

CAT NO0303 C-17-CZ 

0270 Removal of Riprap 250.000

0.000

202-00027  
 

8,240.00250.000

0.00

260.000

SY  

32.96000

0275 Geotextile (Erosion Control) (Class 1) 533.000

469.000

420-00102  
 

3,687.361,002.000

1,725.92

1,145.000

SY  

3.68000

0280 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

50.000

CY  

122.81000

0285 Riprap (18 Inch) 102.000

305.000

506-00218  
 

52,441.95407.000

39,299.25

485.000

CY  

128.85000

0290 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

41.000

CY  

79.76000

0295 Soil Riprap (18 Inch) 396.000

261.000

506-00418  
 

54,090.81657.000

21,488.13

657.000

CY  

82.33000

CAT 118,460.1262,513.30138,776.92CURRENT AMT0303 $ $ $

CAT NO0304 A-17-AC 

0300 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

232.000

CY  

27.41000

0305 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

429.000

SY  

3.68000

0310 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

305.000

CY  

122.81000

CAT 0.000.0045,394.89CURRENT AMT0304 $ $ $

CAT NO0305 A-17-AD 

0315 Embankment Material (Complete In Place) 0.000

0.000

203-00060  
 

0.000.000

0.00

328.000

CY  

27.41000
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PCN: 20242-BID    ESTIMATE RUN 12/11/2015

PROJECT: ER R400-325                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

14:26:42

CUMULATIVE
AMOUNT

CAT NO0305 A-17-AD 

0320 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

641.000

SY  

3.68000

0325 Riprap (12 Inch) 0.000

0.000

506-00212  
 

0.000.000

0.00

455.000

CY  

122.81000

CAT 0.000.0067,227.91CURRENT AMT0305 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0330 Sanitary Facility 1.000

1.000

620-00020  
 

595.242.000

297.62

2.000

EACH

297.62000

CAT 595.24297.62595.24CURRENT AMT0400 $ $ $

$ 591,655.71344,811.39$1,197,501.61$CURRENT AMTPROJECT TOTAL


